COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 09/ 2012

ESTI MATE SUMVARY 13:38: 29
CONTI D: C17264 ESTI MATE NO 0013 FINL SPEC YR 2005
PCN: 17264- BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 69.0  DAYS TI VE ALLOW 42 WORK DAYS
TURKEY CREEK OVERLAY PERCENT TIME:  164. 29 ORI G TI ME ALLOW 35 WORK DAYS
PRQJIECT NO STA2854- 118
TURKEY CREEK OVERLAY
NAVE OF ROAD: 285D
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTCR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 05/ 09/ 2012 DATE TI ME STARTED 07/ 26/ 2010
2500 E BRANNAN WAY DATE LET 07/ 01/ 2010 DATE WORK BEGAN 08/ 23/ 2010
DATE AWARDED 07/ 07/ 2010 DATE TI ME STOPPED 09/ 28/ 2011
DATE CONTRACT EXECUTED 07/ 23/ 2010 DATE ACCEPTED 09/ 28/ 2011
DENVER CO 80229 303-273-9382 DATE NOTI CE TO PROCEED 07/ 26/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 2,164, 639. 90 PARTI Cl PATI NG $ 2,094, 076. 95 $ 0.00
AWARD PRQJECT AMT: $ 1,719, 481. 25 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 96. 74% TOTAL EARNI NGS 2,094, 076. 95 0.00
FUNDS AVAI LABLE: $ 70, 562. 95 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 2,094, 076. 95 0. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 25,792.22
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,094, 076. 95 25,792.22
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 2,094, 076. 95 25,792.22
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 25,792.22

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17264-BI D ESTI MATE RUN 05/ 09/ 2012
PRQIECT: STA2854- 118 ESTI MATE NO 0013 13: 38: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00240 *Renoval of Asphalt Mat (Pl aning) 72,462.000 72,462.000
Sy 0. 000 0.00
2. 25000 72,462.000 163, 039. 50
0010 202- 00250 *Renoval of Pavenent Marking 12, 352. 000 12, 352. 000
SF 0. 000 0.00
3.00000 12, 352. 000 37, 056. 00
0015 202- 01140 *Renoval of Cuardrail Type 4 8, 930. 000 8, 930. 000
LF 0. 000 0.00
9. 85000 8, 930. 000 87, 960. 50
0020 203- 00450 *Rock Renoval 3. 000 3. 000
EACH 0. 000 0.00
4, 000. 00000 3.000 12, 000. 00
0021 203-01582 Truck (Dunp) 20. 250 20. 250
HOUR 0. 000 0.00
90. 00000 20. 250 1,822.50
0022 203- 01590 Front End Loader (Rubber Tire) 5. 500 5. 500
HOUR 0. 000 0.00
135. 00000 5. 500 742.50
0025 203-02300 *Rock Scal er 68. 000 68. 000
HOUR 0. 000 0.00
77.00000 68. 000 5, 236. 00
0030 208- 00002 *Erosion Log (12 Inch) 110. 000 110. 000
LF 0. 000 0.00
6. 00000 110. 000 660. 00
0031 208- 00045 Concrete Washout Structure 2. 000 2.000
EACH 0. 000 0.00
900. 00000 2.000 1, 800. 00
0032 208-00103 *Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0.00
40. 00000 0. 000 0.00
0035 210-01130 *Reset CQuardrail Type 3 300. 000 300. 000
LF 0. 000 0.00

10. 50000 300. 000 3, 150. 00



CONTI D C17264 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17264- Bl D ESTI MATE RUN 05/ 09/ 2012
PRQJECT: STA2854-118 ESTI MATE NO 0013 13:38: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0040 304- 06000 Aggregate Base Course (Cl ass 6) 135. 000 0. 000
TON 0. 000 0. 00
42.50000 0. 000 0. 00
0045 403-00720  Hot M x Asphalt (Patching) (Asphalt) 87. 680 87. 680
TON 0. 000 0. 00
131. 00000 87. 680 11, 486. 08
0050 403-09210 *Stone Matrix Asphalt 8, 337. 480 8, 337. 480
TON 0. 000 0. 00
80. 00000 8, 337. 480 666, 998. 40
0055 411-10255 Emul sified Asphalt (Sl ow Setting) 3,532. 000 3,162. 000
GAL 0. 000 0. 00
2.60000 3,162. 000 8, 221. 20
0060 603- 00001 *Annul ar Space Grouting 4.000 4.000
CcY 0. 000 0. 00
3, 450. 00000 4.000 13, 800. 00
0065 606-00710  *Guardrail Type 7 (Style CA) 134. 000 134. 000
LF 0. 000 0. 00
36. 70000 134. 000 4,917. 80
0066 606-00710 *Quardrail Type 7 (Style CA) DBE Repl acement |tem 8, 286. 000 8, 286. 000
(Revi sed Price)
LF 0. 000 0. 00
37.99000 8, 286. 000 314,785. 14
0070 607-55040 *Mesh Anchor 36. 000 36. 000
EACH 0. 000 0. 00
279. 00000 36. 000 10, 044. 00
0071 607-55050 Mesh Anchor (Speci al) 8. 000 8. 000
EACH 0. 000 0. 00
1, 170. 00000 8. 000 9, 360. 00
0072 900- 00012 Added Item (Foot)/ 1 Inch Cable (Retaining Cable) 330. 000 330. 000
LF 0. 000 0. 00
39. 00000 330. 000 12, 870. 00
0075 607-55101 *Cabl e Net (1/2 Inch) 20, 000. 000 20, 000. 000
SF 0. 000 0. 00
14. 45000 20, 000. 000 289, 000. 00



CONTI D C17264 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17264-BI D ESTI MATE RUN 05/ 09/ 2012
PRQJECT: STA2854- 118 ESTI MATE NO 0013 13:38: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0077 612- 00022 *Del i neator (Type Il) (Barrier) 73. 000 73. 000
EACH 0. 000 0. 00
5. 50000 73. 000 401. 50
0079 612-00075 *Reflector Strip (6 Inch) 318. 000 318. 000
EACH 0. 000 0. 00
18. 00000 318. 000 5,724.00
0080 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
17, 600. 00000 1. 000 17, 600. 00
0085 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
2, 750. 00000 1. 000 2, 750. 00
0090 627-00005 *Epoxy Pavenent MarKking 240. 000 219. 000
GAL 0. 000 0. 00
71. 00000 219. 000 15, 549. 00
0095 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 672. 000 672. 000
GAL 0. 000 0. 00
27.40000 672. 000 18, 412. 80
0100 627-01010 *Preformed Plastic Paverment Marking (Type I)(Inlaid) 2,626. 000 1, 838. 000
SF 0. 000 0. 00
8. 75000 1, 838. 000 16, 082. 50
0105 630-00000  *Fl aggi ng 3, 530. 500 3, 530. 500
HOUR 0. 000 0. 00
23. 70000 3, 530. 500 83,672.85
0110 630- 00007 *Traffic Control |nspection 135. 000 135. 000
DAY 0. 000 0. 00
34. 00000 135. 000 4,590. 00
0115 630-00012 *Traffic Control Managenent 72.000 72.000
DAY 0. 000 0. 00
564. 00000 72.000 40, 608. 00
0120 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 8. 000
EACH 0. 000 0. 00
340. 00000 8. 000 2,720.00



CONTI D C17264 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 17264-BI D ESTI MATE RUN 05/ 09/ 2012
PRQJECT: STA2854-118 ESTI MATE NO 0013 13:38: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0125 630-80336 *Barricade (Type 3 MB) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
113. 00000 0. 000 0. 00
0130 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 20. 000
EACH 0. 000 0. 00
40. 00000 20. 000 800. 00
0135 630-80342 *Construction Traffic Sign (Panel Size B) 100. 000 100. 000
EACH 0. 000 0. 00
40. 00000 100. 000 4, 000. 00
0140 630-80343 *Construction Traffic Sign (Panel Size C 25. 000 25. 000
EACH 0. 000 0. 00
40. 00000 25. 000 1, 000. 00
0145 630- 80355 *Portabl e Message Sign Panel 6. 000 6. 000
EACH 0. 000 0. 00
1, 700. 00000 6. 000 10, 200. 00
0150 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 4. 000 4. 000
Type
yee) EACH 0. 000 0. 00
570. 00000 4. 000 2,280.00
0155 630- 80360 *Drum Channel i zi ng Devi ce 58. 000 58. 000
EACH 0. 000 0. 00
28. 00000 58. 000 1, 624. 00
0160 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0165 630-80370 *Concrete Barrier (Tenporary) 2,970. 000 2, 200. 000
LF 0. 000 0. 00
33. 00000 2,200. 000 72, 600. 00
0166 900- 00012 Added Item (Foot)/ Additional Labor Costs for Tenp. 7, 150. 000 7, 150. 000
Barrier
LF 0. 000 0. 00
2.42000 7,150. 000 17, 303. 00
0170 630-80380 *Traffic Cone 583. 000 583. 000
EACH 0. 000 0. 00
6. 00000 583. 000 3,498. 00



CONTI D Cl17264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17264-BI D ESTI MATE RUN 05/ 09/ 2012
PRQIECT: STA2854- 118 ESTI MATE NO 0013 13: 38: 29
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0175 630-80510 *Mobi | e Pavenment Marking Zone 2.000 2.000
LS 0. 000 0. 00
550. 00000 2. 000 1, 100. 00
0180 630-85010 *| npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
2, 820. 00000 0. 000 0. 00
0185 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 4. 000 4.000
(Tenporary)
EACH 0. 000 0. 00
2, 750. 00000 4.000 11, 000. 00
0190 700- 70010 F/ A M nor Contract Revisions 24, 088. 450 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700- 70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700- 70012 F/ A Asphalt Pavenent |ncentive 1, 988. 260 1,988. 260
F A 0. 000 0. 00
1. 00000 1, 988. 260 1,988. 26
0205 700- 70016 F/ A Fuel Cost Adj ustnent 13, 226. 580 13, 226. 580
F A 0. 000 0. 00
1. 00000 13, 226. 580 13, 226.58
0210 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 11, 970. 520 11, 970. 520
F A 0. 000 0. 00
1. 00000 11, 970. 520 11, 970. 52
0215 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700- 70025 F/A Quality Incentive Paynment -42,616. 320 -42,616. 320
F A 0. 000 0. 00
1. 00000 -42,616. 320 -42,616. 32
0225 700- 70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C17264 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17264- Bl D ESTI MATE RUN 05/ 09/ 2012
PRQJECT: STA2854-118 ESTI MATE NO 0013 13:38: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0230 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 900- 00007 Added Item (Each)/ Runble Strip 2.000 2.000
EACH 0. 000 0. 00
1, 900. 00000 2.000 3, 800. 00
0256 900- 00014 Added Item (Lunp Sum)/ Renoval of Runble Strips 1. 000 1. 000
LS 0. 000 0. 00
4, 500. 00000 1. 000 4, 500. 00
0260 900- 00007 Added |tem (Each)/ Speed Monitor Trailor 2.000 2.000
EACH 0. 000 0. 00
1, 400. 00000 2.000 2,800. 00
0265 202-00204 Renoval of Curb, Qutter and Sidewal k 57.000 57. 000
LF 0. 000 0. 00
16. 40000 57. 000 934. 80
0270 202-00220 Renoval of Asphalt Mat 32. 000 32. 000
SY 0. 000 0. 00
52. 85000 32. 000 1, 691. 20
0275 609-21011 Curb and CGutter Type 2 (Section I-M 57. 000 57. 000
LF 0. 000 0. 00
32. 85000 57. 000 1,872.45
0280 202- 00815 Renoval of Sign (Special) Renove Sign Panel (Type 4 25. 000 25. 000
Barrier)
EACH 0. 000 0. 00
29. 00000 25. 000 725. 00
0285 900- 00007 Added |tem (Each)/ Reset Barrier Sign Panel 25. 000 25. 000
EACH 0. 000 0. 00
192. 00000 25. 000 4, 800. 00
0290 900- 00014 Added Item (Lunp Sun)/ Concrete Barrier (Wnter 1. 000 1. 000
Protection)
LS 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00



CONTI D: C17264 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17264-BI D ESTI MATE RUN 05/ 09/ 2012
PRQJECT: STA2854-118 ESTI MATE NO. 0013 13:38: 29
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0295 606- 00705 Guardrail Type 7 (Special) 460. 000 460. 000
LF 0. 000 0. 00
84. 00000 460. 000 38, 640. 00
0300 900-00014 Added Item (Lunp Sum)/ Wngwal |l Repair 1. 000 1. 000
LS 0. 000 0. 00
37, 179. 19000 1. 000 37,179. 19
0305 203-01500 Bl adi ng 4.000 4.000
HOUR 0. 000 0. 00
175. 00000 4.000 700. 00
0310 626-00100 Mobi |'i zation (w o Autopay) 1. 000 1.000
LS 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0200 CURRENT AMI $ 2,149,439.90 $ 0.00% 2,078, 876.95
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0240 620- 00001 Field Office (dass 1) 1. 000 1.000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0245 620-00011 Field Laboratory (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
6, 700. 00000 1. 000 6, 700. 00
0250 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMI  $ 15,200.00 $ 0.00$ 15, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 2,164, 639.90 $ 0.00$% 2,094, 076. 95



